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Quality Assurance Surveillance Plan 

STREAMS II 

Task Order 4, Cadmus EP-C-11-039 
 

TITLE:  Storm Water LID BMP Model Validation Study 

 

TOM:  Michael Tryby 
 

Task Activities Deliverables 
Performance 

Requirement 

Contractor 

Incentive 

(CI) 

 

or 

X 

Task 1:  

Develop QAPP 

 

Develop QAPP 

outlining the 

approaches to be 

implemented ensuring a 

high standard of quality 

in secondary data, data 

analysis, and written 

deliverables. 

 

Draft QAPP 

 

Revised QAPP  

 

Management and 

Communications 

Technical Effort 

Timeliness 

 

TOM will address 

compliance in 

PPE 

 

X 

Task 2: 

Secondary Data 

Aggregation 

 

LID BMP performance 

data will be identified 

and collected for the 

BMP model validation 

study. 

 

Annotated 

Bibliography 

 

Cost Management 

and Control 

Technical Effort 

Timeliness 

 

 

TOM will address 

compliance in 

PPE 

 

X 

Task 3:  

Database Design 

and Development 

 

Database tables and 

queries shall be 

designed for data 

organization and 

retrieval  

 

Draft Database 

design  

Revised Database 

Design 

 

Management and 

Communications 

Technical Effort 

Timeliness 

 

 

TOM will address 

compliance in 

PPE 

 

X 

 The validation data 

shall be entered into the 

database.    

Populated 

Database 

Technical Effort 

Timeliness 

TOM will address 

compliance in 

PPE 

X 

Task 4:  

Model 

Development and 

Evaluation 

 

Models representing the 

LID configurations 

used in the datasets 

identified in Task 2 

shall be developed in 

SWMM 5. 

 

SWMM 5 input 

files for each LID 

configuration. 

 

Technical Effort 

Timeliness 

 

TOM will address 

compliance in 

PPE 

 

X 

 A model performance 

evaluation will be 

conducted to identify 

systemic model errors 

or other deficiencies in 

the ability of SWMM5 

to reasonably match 

observed LID 

performance. 

Draft report 

evaluating model 

performance 

results 

Management and 

Communications 

Technical Effort 

Timeliness 

TOM will address 

compliance in 

PPE 

X 
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Task Activities Deliverables 
Performance 

Requirement 

Contractor 

Incentive 

(CI) 

 

or 

X 

Task 5:  

Project Wrap-Up 

and Final Report 

 

A final report 

describing the work 

done under this project 

shall be prepared. 

 

Draft Final Report 

Revised Final 

Report 

 

Technical Effort 

Timeliness 

 

TOM will address 

compliance in 

PPE 

 

X 

 

 


